






















 
FY 2007-2011 DRAFT  

Statewide Transportation Improvement Program 
 

We are being forced to compensate for these increases.  In the past, 
ITD put a 5% contingency in our budget to handle project cost 
increases.  This is now not adequate to compensate for highway costs 
and as a result ITD has had to make some serious project 
adjustments this year in the STIP to ensure that funds would be 
available to construct projects within budget. In the end, government 
agencies and elected officials will have to make a determination with 
their limited funds about those projects they can build and those that 
will have to wait.   
 
 
“HORIZONS IN TRANSPORTATION”  or  
LONG RANGE CAPITAL IMPROVEMENT AND 
PRESERVATION PROGRAM (LRCIP) 
 
In order to facilitate the often difficult process of determining what 
projected can be built, the Idaho Transportation  Board has 
established “Horizons in Transportation.”   
 
“Horizons in Transportation” is a program and process that brings 
projects to the STIP that support the Transportation Vision principles 
and have a financial plan that allows for their construction within the 
five year STIP.  It is intended to provide a clear method to document 
and depict our transportation investments in the future.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prior to the LRCIP process ITD used a holding program called 
Preliminary Development (PREL) in previous STIPs to develop 
projects for placement into the five construction years of the STIP.  
Over time and successive STIPs, PREL contained projects that could 
not be feasibly constructed within the next five years.  The 
environmental assessment and design on these projects was using 
funds that could more appropriately be used on project construction.  
For State Highway System projects “Horizons in Transportation” will 
take the place of PREL and add a methodical and well defined 
approach to determining needs and assessing transportation project 
priority for placement in the STIP, while limiting funding on projects 
that will not be built in the next several updates of the STIP.  This 
means that almost all state highway system projects that were in 
PREL in last years STIP have been removed from this year’s Draft 
STIP in order to assess their feasibility to construct. 
 
Through the use of “Horizon’s in Transportation” ITD intends to 
present a balanced and realistic assessment of projects beginning 
with the Draft FY 2007 STIP and Capital Improvement Program. With 
the LRCIP process funds that may have been used to develop 
projects whose source of construction funding has not been identified 
can now be freed up to either maintain our transportation system or 
construct a limited number of additional projects that fit within the 
savings generated from the use of “Horizons in Transportation”.   
 
“Horizons in Transportation” is focused at this time on our state 
system.  Local programs such as the Urban, Rural and Bridge 
Programs and the statewide application programs are not impacted by 
this change in the FY 2007 STIP. 
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